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1.0 INTRODUCTION

This Reclamation Plan (Plan) was written for the Robson Ranch Operation (Site) operated by Robson
Ranch Arizona Construction/Aggregate materials (Robson) in Eloy, Arizona. State law requires a
reclamation plan for all aggregate mining operations that are located on private land, create disturbance
areas larger than 5 acres, and have continued operations after April 1, 1997 (Aggregate Mined Land
Reclamation Act AMLRA, Arizona Revised Statures [A.R.S.] 27-1202 et Seq.).

The Site requires a plan since it meets the following criteria:
e |tis located on private land;
® It has a disturbance area larger than 5 acres; and
* It has continued aggregate mining operations with a disturbance area greater than 5 acres after

January 2007
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2.0 Reclamation Plan Narrative

2.1. OWNER/OPERATOR INFORMATION

Pursuant to the records of the Pinal County Tax Assessor, the Site has one owner, Sun Lakes — Casa
Grande Development, LLC (Sun Lakes). Sun Lakes is the parent company of Robson Ranch Arizona
Construction/Aggregate Products (Robson), the operator. The required owner and operator information
is provided below.

2.1.1. OWNER/OPERATOR NAMES AND ADDRESSES
Owners: Sun Lakes-Casa Grande Development, LLC.
9532 East Riggs Road
Sun Lakes, Arizona 85248
Operator: Robson Ranch Arizona Construction/Aggregate Products
9532 East Riggs Road
Sun Lakes, Arizona 85248

2.1.2. CONTACT PERSON NAME AND ADDRESS

Operator’s contact person (for regulatory contact):
Tim Loser, Vice President of Land & Development
Robson Ranch Arizona Construction/Aggregate Products
9532 East Riggs Road
Sun Lakes, Arizona 85248
Tim.Loser@robson.com

2.1.3. RESPONSIBLE PARTY

Robson Ranch Arizona Construction hereby assumes responsibility for the reclamation of surface
disturbances that are attributable to the aggregate mining unit consistent with this Reclamation Plan,
A.RS., Section 27-1201, 1271(B)(2), and Title 11 of the Arizona Administrative Code. All areas that have
been disturbed at the Site will be reclaimed to a safe and stable condition.

Uit Lofer . Apr 20,2022

Signatu reTim Loser (Apr 20, 2022 07:53 PDT)

Name Tim Loser Title VP of Land & Development

2.2. Certificate of Disclosure
A certificate of disclosure, if required by A.R.S. 27-1205, will be prepared by Robson and will be
submitted separately.

2.3.  Current Operations

2.3.1. DESCRIPTION OF CURRENT OPERATIONS
The site location is shown on Figure 1 (Appendix B). Features of the Site include:
* Three areas encompassing approximately 177 acres of property.
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* Located southwest of the intersection of Toltec Road and Cornman Road in Eloy, Arizona, and
north of the Robson Ranch Golf Club.

* Existing post-mining operation with a soil stockpile area, product stockpile area, and ready-mix
concrete batch plant.

e Current access is provided, from the south on W Robson Blvd, from the west on West Ropers
Road, and from the east on North Toltec Road.

* Mining operations have terminated with no plan to resume

Figure 2 (Appendix B) shows existing site conditions. The ground surface is generally flat with multiple
buttes in the central portion of the property. Surface elevations range from 1,480 to 1,502 feet above
mean sea level (amsl) with buttes as high as 1,628 feet amsl.

Equipment, structures, and facilities on the Site are utilized for concrete batch mixing and equipment
maintenance. Details of the post-mining area are as follows:

® Previously mined pit area is in the yellow zone on Figure 2 (Appendix B).

& Equipment and facilities onsite include:

One ready-mix concrete batch plant (Shown in Figure 1 — Appendix A).
Two mobile water storage tanks for dust control

e Utilities on the Site include:

Water provided by Picacho Water Company municipal water services.

Power provided by overhead power lines, transformers, and portable generator.
Sanitary facilities provided by a licensed portable toilet contractor.

Solid waste portable bins provided by contract waste removal services.

A chain link fence around the perimeter of the concrete batch plant and pit area.
Numerous aggregate stockpiles are present in the material storage and product stockpile
area, with an average slope at the angle of repose of approximately 1.5 horizontal to 1
vertical (1.5H:1V).

A soil stockpile is present in the western portion of the operation, with an average slope
at the angle of repose of approximately 1.5H:1V.

A wash out pit

¢ Details of the post aggregate mining area are as follows:

A disturbance area of approximately 145 acres.

The groundwater level is located at approximately 300 feet below land surface (bls).
The current slope angles vary from 0.7H:1V to 3H:1V.

The center of the three buttes is steep with shallower slopes around the perimeter of
the naturally existing buttes.

2.3.2. CURRENT PERMITS, LICENSES, AND APPROVALS
Operations comply with applicable air, storm water, and hazardous/regulated materials management
regulations. The facility currently has or will have the following permits/plans if required:

* AGeneral Arizona Department of Environmental Quality (ADEQ) Air Quality Permit;

¢ A Storm Water Pollution Prevention Plan (SWPPP); and

¢ A Spill Prevention, Control, and Countermeasures (SPCC) Plan.
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2.3.3. DESCRIPTION OF FUTURE DISTURBANCE

All aggregate mining has ceased; however, reclamation activities on the Site are planned to occur within
the planned disturbance footprint (Figure 3 — Appendix B). The planned future operations will include:

e Total disturbance of 145 acres.

* Inert material backfill from the soil stockpile and other aggregate piles will be placed in the pit
using dozers and scrapers to bring the mined area up. Some of the pit walls will be regraded to a
maximum 6H:1V slope to match the natural elevations of the surrounding land surface more
closely. It should also be noted that a mixture of materials from the soil stockpiles, re-graded
slopes, and left-over aggregate will be used to fill in the pit per an engineered backfill plan (see
Figure 2). Remaining soil and stockpiles will be sold wholesale or removed from the site.

® Given that mining operations have ceased since 2018, and Robson is intending to prepare the
land for residential development, it is proposed that the naturally existing buttes be left on site
in their in-situ state which will have a significantly lower environmental impact than removing
and flattening them, as was proposed in the 2007 reclamation plan. Without the intention to mine
out and process aggregate from these buttes the complete removal and flattening of them would
be financially infeasible. The existing hills are of natural origin and improve the area aesthetic
while adding diverse topography to the otherwise flat area.

2.4. Post-Aggregate Mining Use

2.4.1. DESCRIPTION OF TOTAL FUTURE DISTURBANCE

The post-aggregate mining use is designated for residential development. Residential development may
include golf courses, community areas, and housing with areas of inert material backfill with possible
future land, commercial, and industrial development. No part of the reclaimed site will be designated as
grazing, fish/wildlife habitat, forestry, or recreation.

Now that mining operations have ceased; soil and material stockpiles are either being used or sold
wholesale by Robson or will be removed and disposed of during mass grading preparations for
development.

2.4.2. SURROUNDING AREA LAND USE
The Site is in a predominantly open space area of Eloy, Arizona. Surrounding land uses generally consist
of:

® Open space dominated by previously disturbed land for future development and agriculture to

the south, east, and north;

e Casa Grande-picacho Highway to the south;

¢ Residential development to the north and south; and

e Open space desert to the west.

The planned post-aggregate mining use is developed greenspace with inert material backfill to be part of
a surrounding community consisting of residential development.
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2.5. Post-aggregate Mining Re-Grading and Erosion Control

2.5.1. DESCRIPTION OF FINAL TOPOGRAPHY

“Description of Final Topography” refers to Figure 4 from the 2007 plan, which is not reflective of the
new proposed finish grade of the mining site, as the natural buttes on site will not be mined. The newly
proposed finished grade, which includes the naturally occurring hills on site, is shown in Figure 3 —
Appendix B. Now that mining operations have ceased; soil and material stockpiles are either being used
or sold wholesale by Robson or will be removed and disposed of prior to mass grading preparations for
development.

2.5.2. SLOPE STABILITY EVALUATION

The pit will be partially backfilled and walls regraded at 6H:1V slopes matching the surrounding land
surface. Because of the shallow angle of reclaimed pit walls a stability analysis is unnecessary. The future
use of the pit area will become green space within the development for an open community area or golf
course, no structure will be placed in the pit or on the regraded pit walls. Backfill will be installed
consistent with an engineered backfill plan per regulations governing residential green space.

2.5.3. EROSION CONTROL PLAN
Storm water drainage controls will be established in accordance with Robson’s stormwater construction
general permit (LTF #85619) and the site SWPPP. Specific erosion control measures include:
* Riprap will be used to line discharge points where erosion control is required. The location and
size of riprap lined areas is not indicated on a Site map; however, the cost is included in Appendix
A to show the appropriate financial assurance;
¢ Earthen berms or silt fence will be used to prevent outfalls and prevent storm water and soil from
flowing off site per the site SWPPP
® Graded areas will be contour ripped and scarified for the period between completion of
reclamation and development.
* Alternatively contour ripping and scarification will not occur if residential development occurs
right after closure of this reclamation plan.
e The SWPPP will be followed in addition to site-specific best management practices.

2.6. POSTAGGREGATE MINING PLAN FOR STRUCTURES AND EQUIPMENT

2.6.1. STRUCTURES TO BE REMOVED

Temporary structures currently on site, which are removed or planned for removal, include:
¢ Two elevated mobile storage tanks
e 2700 ft of chain link fence surrounding the pit area.

“Structures to be Removed” in the 2007 plan lists several structures that will be removed as part of the
plan. As part of this amendment, the majority of those structures have been removed given the
timeframe described for development in Section 2.9 below. The concrete batch plant, which is also on-
site, will function in the future (not associated with mining operations) and will not be removed in the
near future per Section 2.11.8 below.
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2.6.2. UNRECLAIMED STRUCTURES

Now that mining on the property has ceased, some structures have been dismantled and removed as
part of the post-aggregate mining reclamation effort.

The concrete batch plant, however, which has already been secured and fenced off from the public (see
Figure 1 — Appendix B) will be used during residential development and removed after residential
construction is complete at an unknown future date. Two mobile water tanks will also remain on site to
assist with residential construction and dust control; however, they pose no danger to the public in their
current locations.

2.6.3. UTILITIES, FACILITIES, WELLS, AND IMPROVEMENTS TO BE RECLAIMED

Allimprovements: water, power, sanitary and solid waste facilities, and ASTs for the crushing and
screening plant and stockpile areas have been removed with exception of permanent municipal water
and power improvements. Facilities with concrete pads and/or concrete secondary containment have or
will be, removed and the pad broken up and buried on site.

Items that directly support the concrete batch plant will remain in service until development is
completed at an unknown future date. These improvements will be secured and maintained for the
batch plant’s use. They include:
Water provided by municipal water services.

e Power provided by overhead power lines, transformers, and a portable generator.

e Sanitary facilities by portable toilets.

e ASTs.

e Solid waste in portable bins.

2.6.4. ACCESS RESTRICTION/PUBLIC SAFETY

The mining area will be backfilled and slopes regraded to match surrounding land surface grade;
therefore, no access restrictions are planned. The concrete batch plant is fenced and gated; it will remain
restricted and secured for as long as it is on site (Figure 1 — Appendix B).

2.6.5. DISPOSITION OF HAZARDOUS AND REGULATED MATERIALS

Robson carefully manages all regulated materials at the Site in accordance with site-specific operational
procedures, environmental permits, and applicable environmental regulations. These procedures,
permits, and regulations are designed to prevent the accidental release of regulated substances and
create well-defined notification and remedial obligations for Robson should an accidental release occur.

In accordance with Robson policies and procedures, all regulated materials such as fuels, lubricants,
batteries, and chemicals used in conjunction with fueling, production, and maintenance activities will be
removed from the Site prior to closure. These substances will be safely transferred to other active
Robson facilities, returned to the manufacturer or supplier as unused product, or recycled or disposed of
in accordance with applicable state and federal regulations. Appropriate documentation will be
maintained by Robson personnel to document the disposition of these materials.
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2.7. POSTAGGREGATE MINING ROAD RECLAMATION

2.7.1. ROAD DESCRIPTION

The Site contains unpaved roads. The facility roads include:
o 11,000 feet of haul and plant roads; and

. 3,000 feet of access road.

Access roads will remain after reclamation. The 11,000 feet of haul and plant roads will be reclaimed.
Roads located on pit floors and slopes will be incorporated into the final reclaimed topography. Culverts,
if any, will be removed or maintained to meet the requirements of the site SWPPP. Compacted
roadbeds will be ripped/scarified to match surface drainage patterns of surrounding reclaimed land.

2.7.2. RECLAIMED ROAD EROSION CONTROL PLAN

The reclamation of compacted road surfaces will eliminate the concentrated and erosive flow patterns
associated with typical road runoff. The uneven and loosened surfaces created by scarifying and ripping
will facilitate infiltration and generate relatively non-erosive sheet flow under heavy precipitation
events.

2.8. SOIL CONSERVATION AND REVEGETATION

2.8.1. TOPSOIL CONSERVATION PLAN

The current pit area will be backfilled and pit walls regraded to match the grade of the surrounding land
surface utilizing both the soil stockpile located in the western portion of the Site, regraded slope
materials, and excess aggregate from the remaining stockpiles as part of an engineered backfill plan (see
Figure 2). It is understood that depressions will be filled with compacted material from the soil stockpile.
Some pit wall slopes will be regraded to maximum 6H:1V slope. Therefore, an evaluation of the stability
of final slopes was not needed as part of preparation of this mined land reclamation plan. It should be
noted that all fills will be moisture conditioned and compacted to a state suitable for the proposed final
land use.

2.8.2. REVEGETATION PLAN

Material placement from the soil stockpile will generally be placed with scrapers and dozers.
Approximately 80 acres will be backfilled and covered with soil from the soil stockpile and excess
aggregate piles. Where soil is not available, the naturally occurring geologic materials are sufficiently
fine-grained to provide a suitable growth medium for vegetation.

Natural revegetation is planned for the full site disturbed area (approximately 145 acres). To promote
revegetation success, disturbed areas will be ripped/scarified to break up the soil which will assist
natural forbs, grasses, and bushes to successfully root in their season. Mulching, fertilizing, or
supplemental irrigation will not be required to successfully revegetate the Site. If residential
construction is to immediately follow closure of the mining permit, no revegetation measures will be
undertaken as the area will be disrupted by construction efforts. Future revegetation would be part of
residential and recreational development which implies that shrubs, trees, and grasses would be planted
to create areas of greenspace in yards, golf courses, and community areas (see Figure 3).
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Care and maintenance of the reclamation effort will involve annual inspections of the Site (for three
years maximum) monitoring slope movement, erosion, and vegetation growth. Annual inspection
reports will be published on the anniversary date of site closure for up to three years or until the Site is
released by the Arizona State Mine Inspector (ASMI).

2.9. CONCEPTUAL SCHEDULE FOR DISTURBANCE AND RECLAMATION
The conceptual schedule includes:
e Mining operations have ceased.
* Reclamation activities have already begun and will continue in preparation for final reclamation.
e Final reclamation activities will begin within 12 months after acceptance of the revised
reclamation plan and are expected to be completed within 1 to 7 years after final reclamation has
begun.
® Reclamation will be deemed complete once the reclaimed surfaces have been regraded to a safe
and stable condition, access restriction measures are in place, and the ASMI verifies that the
responsible party has fulfilled the requirements of this approved reclamation plan.
* The concrete batch plant has been secured from public access by barbed wire fence and locked
gate. It will be used in future construction activities and removed thereafter. It will continue to be
restricted from public access and maintained in a safe stable condition while it remains on site.

2.10. PROBABLE FUTURE CONDITIONS

The profitable residential development of the former mining area is based on a variety of factors
including permitting constraints, economic factors affecting the cost of development, and market
conditions which influence the supply and demand for new residential construction. Changes to any of
these factors can have significant impacts to construction timelines. Robson will seek to close out the
mining permit and finish reclamation activities soon after the approval of this amended plan before site
construction activities take place.

Further, the means and methods described in this Plan to implementing reclamation are based on the
application of currently available technologies and practices. These technologies and practices are
constantly evolving, and the operations described in this Plan may be modified if the currently specified
means and methods become outdated, obsolete, cost ineffective, or impracticable.

Consequently, factors affecting profitable development or means and methods for development are
likely to change due to unanticipated or unknown future conditions. Therefore, the operator of the
facility described in this Plan reserves the right to adapt their operations or plans to these changing,
unanticipated, or unknown future conditions to the extent that these operational changes do not cause
substantial non-compliance with existing permits or authorizations.

2.11. ESTIMATED RECLAMATION COSTS

The unit costs developed for this Reclamation Plan update, which were originally developed in the 2004
reclamation plan and updated for the 2007 amendment, are based primarily on two key cost estimating
databases (RS Means Facilities Construction Cost Data — 2004, RACER Cost Estimating software version
8.1.2), along with estimated productivity for material movement based primarily on the Caterpillar
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Handbook (edition 31). To update the previously calculated reclamation costs, a factor based on the CPI
inflation rate from 2004-2021 was applied to the outstanding reclamation items.

Material volumes and surface areas have been calculated using drone aerial survey topography and
state lidar models. Material volumes were calculated using AutoCAD Civil 3D surfaces for cuts and fills.
Surface areas were defined by plan projection of outlined areas.

Administrative costs were based on Arizona Rock Products Association (ARPA) recommendations.

The estimated costs developed for this Reclamation Plan include:
e Earthwork and re-grading.
e Contour Ripping
e Demolition and removal of structures, facilities, utilities, and improvements.
.® Road reclamation.
e Care and maintenance. ~
® Erosion control and drainage construction.
e (Pl Cost adjustment; and
e  Administrative costs.

A summary of the estimated reclamation costs is listed in Table 1 at the end of this section. The sources
and calculation of the estimated reclamation costs (from the 2007 amendment) are detailed in Appendix
A.

2.11.1. PIT RECLAMATION COST

The current mining area will be backfilled to surrounding land surface with material from the soil
stockpile and aggregate stockpiles; costs for this material movement are covered in section 2.11.7.
There is an estimated 145 acres of disturbed area that will be naturally re-vegetated.

2.11.2. STOCKPILE, DUMPS, AND FINES AREA COST

No permanent rock or overburden dumps are expected on the site now that mining operations have
ceased; soil and processing plant material stockpiles have been depleted and removed. Some aggregate
product stockpiles will remain for wholesale sales (See Figure 2 — Appendix B). However, stockpiles will
be stabilized with 2H:1V side slopes as reclamation is finalized. All stockpiles will be removed or slope-
stabilized prior to closure of reclamation. Pit wall regrading to maximum 6H:1V is also included in this
cost.

The cost to reclaim/regrade the stockpiles and pit walls is estimated at $29,400.

2.11.3. ROAD RECLAMATION COST
There is an estimated 11,000 feet of haul and plant roads that will be reclaimed.

The cost of ripping/scarifying the roads is estimated at $3,160.
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2.11.4. STRUCTURE DEMOLITION COST

The reclamation activities detailed in this category include the breakup and burial of concrete pads
associated with the removal of plants mentioned in subsection 2.11.8 and the following structures
detailed in this category including:

e Removal of two mobile water tanks.
e Removal of pit area fencing

The total estimated cost for this category is $14,150.

2.11.5. CARE AND MAINTENANCE COST

Care and maintenance for the reclamation effort at this operation consists of:
® An annual inspection of the Site.
* Preparation of the required annual report describing the site conditions; and
e 100 tons of trash/debris removal.

This estimate includes up to three years of inspection costs.

The cost of care and maintenance is estimated at $15,400.

2.11.6. EROSION CONTROL AND DRAINAGE

Erosion control and drainage construction efforts for reclamation include installing berms, rip-rap
erosion control as mentioned in 2.5.3, and ripping/scarification of disturbed area (112 acres).

The cost of erosion and drainage controls is estimated at $117,400.

2.11.7. MATERIAL HAULAGE

The estimated reclamation costs in this section include the hauling and spreading of soil from the soil
and aggregate stockpiles. This material will be used as backfill in the mining pit area using dozers and
scrapers.

The cost of material haulage is estimated at $109,350.

2.11.8. PLANT REMOVAL COST

The crushing and screening plant has been removed. The concrete batch plant located near Cornman
Road is still on site, however, it has been secured by barbed wire fence and gated off from the public.
Robson will keep the batch plant on site to assist with future residential development. The batch plant
will continue to be restricted from public entry by barbed wire fence and locked gate, until a future
unknown date after development is completed. There is no cost associated with plant removal.

2.11.9. COST ADJUSTMENT

A CPI based inflation adjustment from 2004 to December 2021 (the most recent available) will be
approximately CP1=1.51 according to the Bureau of Labor Statistics. This factor was applied to the
remaining applicable reclamation items from the 2004 estimate.
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2.11.10. ADMINISTRATIVE COST
The estimated administrative cost includes:

° Contingency 10%.

e Mobilization/demobilization 4%.
° Indirect costs 2%;

° Contractor profit 10%; and

° Contract administrative costs 10%

The total estimated administrative cost is $104,000.

2.11.11. TOTAL RECLAMATION COST
The Total Estimated reclamation cost for this reclamation plan is $392,860.

DEC2021)
2.11.2 Stockpile, Dumps, Fines Area, and Pit walls regrading 5 0.35 cY 55,600 151 5 29,400
2113 Road Reclamation Cost S 0.19 LF 11,000 1.51 S 3,160
2.11.4 Structure Reclamation Cost (pit wall chain link fence)t ] 3.47 LF 2,700 1.51 -] 14,150
2115 Care and Maintenance Cost (100 Tons Trash)* and (3 Years Monitoring) S 10,200 LS 1 1.51 S 15,400
Erosion Control and Drainage (Rip Rap $5,400 and Site Ripping
s (112 acres @ S1000/AC)t {Roads are included in 2.11.3) 3 UMD y’ : ! 3 G
2.11.7 Material haulage* S 0.68 cY 106,500 1.51 5 109,350
2.11.10  Admin Cost Total (36%) "S 104000 LS 1 1 $ 104,000
2.11.11  Total Reclamation Cost ©$ 392,860,

Table 1 - Estimated Reclamation Cost Summary

* Quantity update from 2007 plan amendment (see narrative)
T Quantity and items updated; current pricing used (no CPI adjustment [see narrative])
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3.0 Fees

The Reclamation Plan submittal fee for a substantial change is $1,565.00. A check covering this fee was
submitted with this plan.
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